
ID WBS Task Name Contact Resource
Initials

D0
Request

288 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No

270 3.5.4.5 Provide tools (to MD) for accessing old logfiles GG AB2 No

296 3.5.5.5 Assess automation of alarming systems GG AB2 No

297 3.5.5.6 Integration deployment and testing GG AB2 No

253 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No

299 3.5.5.9 Documentation Completion GG AB2 No

308 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No

309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No

310 3.5.6.2.3 Integrate with alarming system GG AB2,REX No
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Request
Id

Major
Milestone

Duration Start Finish

No 2 days Thu 12/6/07 Fri 12/7/07

No 4 days Mon 12/10/07 Thu 12/13/07

No 2 days Fri 12/14/07 Mon 12/17/07

No 5 days Tue 12/18/07 Wed 12/26/07

No 4 days Wed 12/19/07 Wed 12/26/07

No 5 days Thu 12/27/07 Fri 1/4/08

No 10 days Mon 1/7/08 Fri 1/18/08

No 10 days Tue 1/22/08 Mon 2/4/08

No 5 days Tue 2/5/08 Mon 2/11/08

S M T W T F S S M T W T F S S M T W T F S S M T W
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07

Page 2



AB2 Generate NGOP agents from set of monitoring scripts and config
AB2 Provide tools (to MD) for accessing old logfiles

AB2 Assess automation of alarming systems
AB2 Integration deployment and testing

AB2 Simplify maintenance of automatic clean-u
AB2

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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up scripts for durable locations

Documentation Completion
AB2,REX Develop automatic job management framework

AB2,REX Automatic analysis of test
AB2,REX

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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t results

Integrate with alarming system

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '0
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Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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Project: D0 Grid Production Computing
Date: Thu 11/29/07


